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May 6, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000604 - Puddingstone Dam and Puddingstone Diversion 
Dam, Cities of San Dimas and La Verne (5), TM Engineering, with changes 
amounting to a credit of $40,000, and a final contract amount of $414,548. 
 
Project ID No. FMD0003046 - Seaside Pump Station Diesel Engine Driven Pump 
No. 1 Emergency Repair, City of Long Beach (4), Cascade Pump Company, with 
changes in the amount of $9,780 and a final contract amount of $76,820. 
 
Project ID No. RDC0014115 - Foothill Boulevard at Cloud Avenue, et al., 
vicinities of La Mirada, Rowland Heights, and La Crescenta (4 and 5), California 
Electrical Services, with a final contract amount of $128,640.40.  
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Project ID No. RMD4781501 - Road Divisions 241/142/446 Resurface/ 
Reconstruction, vicinities of Santa Fe Springs, Willowbrook, Compton, and 
Whittier (1, 2, and 4), Security Paving Company, Inc., with changes amounting to 
a credit of $49,264.10, and a final contract amount of $943,855.78. 

  
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000604, FMD0003046, and RMD4781501. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $49,264.10 to 
an increase in the amount of $9,780.00, while the total values of the contracts range 
from $76,820.00 to $943,855.78. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
TS:pb 
O:\Section\Administration\Board\Acc\04-22-03ltr.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000604, PUDDINGSTONE DAM AND PUDDINGSTONE 
DIVERSION DAM (Cities of San Dimas and La Verne), Supervisorial District 5 
 
Contractor:  TM Engineering, 19301 Ventura Boulevard, Suite 205, Tarzana,  
California 91356 
 
Project Description: 
 
Installation of standby power generators. 
 
Change in Work:  
 
Credit for Damaged Slide Gates       ($40,000.00) 
 
Description of Change:  
 
Upon completion of the project and during the testing of the new standby generator at 
Puddingstone Diversion Dam, three of the slide gates which control releases from the 
dam were damaged.  Public Works agreed to take a credit to the contract in the amount 
shown and to release the contractor from his liability to fix the damaged gates.  The cost 
of this change was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Project Completion Date: 
 
The contractor completed the project on March 13, 2000, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required to negotiate the credit to the contract for the damage to the 
gates. 
 
Final Contract Amount: 
 

Original contract amount       $432,000.00 
Actual changes in work previously approved  

    by the Board           22,548.00 
Change in work authorized by Director of  
   Public Works          (40,000.00) 

 
FINAL CONTRACT AMOUNT       $414,548.00 

 
RNW:pb 
O:\Projects\Flood\PuddingstoneDam (X5009122)\Board\acceptance.wpd   
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PROJECT ID NO. FMD0003046, SEASIDE PUMP STATION DIESEL ENGINE 
DRIVEN PUMP NO. 1 EMERGENCY REPAIR (City of Long Beach),  
Supervisorial District 4 
 
Contractor:  Cascade Pump Company, P.O. Box 2767, Santa Fe Springs, 
California 90670-0767 
  
Project Description: 
 
Emergency repair and replacement of pump impeller shaft assembly and appurtenant 
work.  
 
Change in Work: 
 
Additional Repairs To Pump $9,780.00  
  
Description of Change: 
 
Upon removal of the pump, it was discovered that corrosion of the components of the 
pump and shaft assembly was more extensive than originally anticipated.  In order to  
properly repair the pump, it was necessary to replace and repair the corroded 
components.  This work is not shown on the plans.  The cost for this item was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Fifteen additional calendar days were required because of this change. 
 
Project Completion Date: 
 
This emergency contract was awarded by the Director of Public Works with 
authorization from your Board to procure on an expeditious basis the necessary 
services, equipment, and supplies to repair the damaged pump.  The contractor 
completed the project on April 8, 2003, in accordance with the plans and specifications.  
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Final Contract Amount: 
 

Original contract amount $67,040.00 
Change in work authorized by Director of  

Public Works   9,780.00 
 

FINAL CONTRACT AMOUNT  $76,820.00 
 
HK:pb 
O:\Projects\Flood\SeasidePumpStnDieselEngDrivenPmpNo1EmergRpr (FMD0003046)\Board\Acceptance.wpd 
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PROJECT ID NO. RDC0014115, FOOTHILL BOULEVARD AT CLOUD AVENUE, 
ET AL. (in the vicinities of La Mirada, Rowland Heights, and La Crescenta),  
Supervisorial Districts 4 and 5 
 
Contractor:    California Electrical Services, 5924 San Fernando Road, Glendale, 
California 91202-2741  
 
Project Description: 
 
Modification of  traffic signals.   
  
Project Completion Date: 
 
The contractor completed the project on October 29, 2002, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount                                                                   $116,546.00 
Actual cost of changes in work previously 

           approved by the Board    12,094.40 
         
 FINAL CONTRACT AMOUNT                                                          $128,640.40 
 

PMT:rb   
O:\Projects\Traffic\FoothillBlvd@CloudAvenue (RDC0014115)\Board\acceptance.doc       
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PROJECT ID NO. RMD4781501, ROAD DIVISIONS 241/142/446 RESURFACE/ 
RECONSTRUCTION (in the vicinities of Santa Fe Springs, Willowbrook, Compton, and 
Whittier), Supervisorial Districts 1, 2, and 4  
 
Contractor:  Security Paving Company, Inc., 9050 Norris Avenue, Sun Valley,  
California 91352-2617 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and driveways; construction of curb ramps and cross gutters; and  
modification of traffic signals.   
 
Changes in Work: 
 
(1)  Credit for Overtime Inspection  ($     840.00) 
(2) Variations in Bid Quantities (48,424.10) 
 
       Total    ($49,264.10) 
 
Description of Changes: 
 
(1)  The contractor requested 16 hours of overtime inspection, which resulted in a credit 
to the contract in the amount shown. 
 
(2)  The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The cost for Item 1 was stipulated in the contract specifications.  The costs for Item 2 
were based on contract unit prices.  
 
Project Completion Date: 
 
The contractor completed the project on December 11, 2003, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $968,294.88 
 Actual cost of changes in work previously 
    approved by the Board 24,825.00 
 Changes in work authorized by Director of 

   Public Works     (49,264.10) 
   

FINAL CONTRACT AMOUNT $943,855.78 
 
TKB:pb 
O:\Projects\Road\RD241BResurface99-00(RMD4781501)\Board\acc.wpd 
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